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Project Progress Report 
Project Name: Capital Systems Improvement Project 
 

Reporting Period: From: 06/01/2006  To: 06/30/2006 

 
Audience:  

Schedule Status: [X] GREEN  [] YELLOW  [] RED 
(Green = project is on-time; Yellow = project is 10% behind schedule; Red = project is more than 10% 
behind schedule or a significant risk has arisen that could cause failure of the project) 

Budget Status: [X] GREEN  [] YELLOW  [] RED 
(Green = project is on-budget; Yellow = project is 10% over budget; Red = project is more than 10% over 
budget or a significant risk has arisen that could cause failure of the project) 

Risk Status:  [X] GREEN  [] YELLOW  [] RED 
(Green = no new risks; Yellow = new risks are level 6 or less; Red = new risks are level 9) 

Achievements 
• Stakeholder kickoff meeting July 13, 2006 

• Initial requirements defined 

• Project planning complete 

 

Objectives for the next reporting period 
• Hire Contract Developer 

• Feasibility study 

• Begin WBS 

Schedule 
• Project Initiation – April 2006 

• Project Kickoff – June 14, 2006 

• Requirements definition – June 30, 2006 

• GAP Analysis – July 7, 2006 

• Conceptual Solution – August 14, 2006 

• Project Planning (scope, resources, schedule, high level design) – August 30, 2006 

• System development begins – September 1, 2006 

• First phase implementation – Spring 2007 

• Final phase implementation – Winter 2007  
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Budget 
$500,000 appropriated by the Legislature 

Within budget 

Issues 
 

Risks 
Newly discovered or re-arisen, including Risk Severity Indicator 
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